

# FOX POINT WEEKLY UPDATE (5/31/21 to 6/4/21)



## Regent Road Project Updates:

- On May 31st – No work performed for Memorial Day.
- On June 1st – The contractor, UPI, continued installing water services along Regent Road from Regent Road No. 1 towards Bradley Road.
- On June 2nd – UPI continued installing new water services on Regent Road.
- On June 3rd – UPI connected the new water main to the existing water main at Bradley Road.
- On June 4th – UPI moved back to Spooner Road and Regent Road to continue water main installation working north towards Regent Road No 3.



## A Look Forward: Week of June 7th

- UPI will continue water main installation along Regent Road working towards Dean Road.
- UPI will install water main along Regent Road No. 2 and Regent Road No. 3.
- UPI will start water service installation along Regent Road starting at Willow Road working north.
- The prime contractor, All-Ways Construction will begin storm sewer installation along Regent Road starting at Bradley Road working north.

