

# FOX POINT WEEKLY UPDATE (6/10/19 to 6/14/19)



## Calumet Road Project Updates:

- On June 10th – On Monday, the contractor, Wood Sewer & Excavating, was rescheduled by the railroad for the water main bore. This will tentatively be performed the week of June 24<sup>th</sup>. Instead, Wood installed water service laterals.
- On June 11th – Wood installed a segment of new water main out of the east side of the Santa Monica/Calumet intersection
- On June 12th – Wood replaced St. Eugene School's water service and replaced two other services
- On June 13th – Wood installed new water main from near Santa Monica Blvd. towards the railroad tracks, stopping short to allow room for the bore
- On June 14th – Wood Sewer was not on-site, but is planning to work Fridays in the future

## A Look Forward: Week of June 10th

- Next week Monday, Wood plans to install water main starting at Boyd Way and working to the west
- Tuesday, Wood will tie in the water main at Lake Drive. There will be a detour due to the road closure. Please see the Village website for more information.
- The rest of the week, Wood will continue water main installation between Lake Drive and the railroad