

FOX POINT WEEKLY UPDATE (7/20/20 to 7/24/20)



Barnett, View, and Acacia Update:

- On July 20 – 21 – The contractor, ESI, continued landscape restoration on Barnett, View, and Acacia
- On July 22 – 23 – Sirrah Construction was installing external seals on Barnett sanitary manholes
- On July 24 – Wood Sewer and Excavating was completing punch-list items

A Look Forward: Week of July 27th

- Wood Sewer and Excavating will continue punch-list items on Monday and Tuesday
- Sirrah Construction will finish installing external seals on all sanitary manholes
- Stark Asphalt Corp. will be milling the ex. asphalt pavement on **Tuesday, July 28th**. This will cause restricted road access on Barnett, View, and Acacia. ***Please do not park any vehicles on the road edge at this time***
- Stark will begin undercutting operations on Wednesday and complete on Thursday
- Stark will begin the binder layer of asphalt tentatively on **Friday, July 31st**. This will again cause access restrictions on Barnett, View, and Acacia. ***Please do not park any vehicles on the road edge at this time***

A Look Further Ahead:

- Stark will continue asphalt paving the week of Aug. 3rd. Please look for updates for road access and restrictions.
- Following asphalt pavement, Stark will place ¾" shoulder gravel and begin landscape restoration

