

FOX POINT WEEKLY UPDATE (4/27/20 to 5/1/20)



Barnett Road/View Place Update:

- On April 27 – The contractor, Wood Sewer & Excavating, continued water main installation on Barnett Ln. south of View Pl.
- On April 28 – Wood continued water main installation on Barnett and performed a “hot tap” connection at Lake Dr. This type of connection is done while the water main is still active, which allows work to proceed without shutting water off to residences. Wood also damaged an unmarked AT&T telephone line, which was repaired later that day.
- On April 29 – Wood did not work due to heavy rains.
- On April 30 – Wood connected the south end of the water main near Lake Dr. and laid water main to the View/Barnett intersection
- Wood was on-site Friday, May 1. They do not plan on working most Fridays, however they decided to work because of the rain earlier in the week. The crew laid water main to just north of the View/Barnett intersection.



A Look Forward: Week of May 4th

- Wood will continue water main construction beginning Monday. Wood will continue north from View Pl. to Green Tree Rd. on Barnett Ln. with the water main.
- Wood will bring a second crew in to begin water main work on Acacia Road tentatively Tuesday the 5th. Acacia will have about 350 feet of water main replacement and storm water utility work.