


FOX POINT WEEKLY UPDATE (6/22/20 to 6/26/20)



Barnett, View, and Acacia Update:

- On June 22 – The contractor, Wood Sewer & Excavating, abandoned the old water main on Barnett Lane and continued storm sewer on Acacia Road
- On June 23 – Wood built a storm water pond in the median of Acacia Road and continued storm sewer installation
- On June 24 – Wood completed storm sewer pipe installation on Acacia Road
- On June 25 – Wood completed some ditch regrading on Acacia Road and began cleanup operations on Barnett, View, and Acacia
- On June 26 – Wood was not on-site on Friday

A Look Forward: Week of June 29th

- Wood Sewer & Excavating will be leaving the project and moving off-site early in the week
- Wood will have its subcontractor begin landscape restoration

A Look Further Ahead:

- Stark Asphalt Corp is looking to begin the Road Reconstruction Project for Barnett Lane, View Place, and Acacia Road with the following tentative schedule:
 - Week of July 6th – Manhole adjustments and driveway preparation
 - Week of July 13th – Milling operations to begin with road access restrictions
 - Week of July 20th – Paving operations to begin with continued road access restrictions

