

2022 Road and Utility Project Village of Fox Point



WEEKLY UPDATE – (8/15/22 to 8/19/2022)

Work Completed



- ✓ Aug 15-Aug 17: Stark removed and replaced isolated areas of failed existing aggregate, placed new aggregate as required to get pavement area to proposed grade, and prepared driveways on Wye Lane
- ✓ Aug 19: Stark placed HMA binder and surface course, including all driveways, on Wye Lane
- ✓ Aug 15-Aug 19: ASSI started the install of the connection of the water main across the intersection of Port Washington Road and Bradley Road



Upcoming Work: Week of August 15th

- No work is anticipated for Wye Lane.
- ASSI is anticipated to continue the install of the connection of the water main across the intersection of Port Washington Road and Bradley Road.

